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Project Objectives:
 1.Review policies, law, and regulations adopted by different States 
 2.Identify best practices and methods used by other states
 3.Recommend model reporting methods for MVC
 4.Select the best effective alternate.  
 5.Propose a policy or regulation to mandate and encourage reporting of 

drivers for both basic and CDL licensing
Project Abstract:

The Motor Vehicle Commission of New Jersey faces the problem of underreporting 
of high risk and/or unsafe drivers to its Driver Review Bureau and seeks a 
more effective way to encourage reporting of high risk drivers.  This research 
reviewed the various medical reporting procedures in each of the fifty states 
and evaluated the procedures in terms of their ability to identify high risk 
drivers.  In doing this, the researchers will covered those best practices in 
reporting and the statutory authority which supports those practices.  By 
building taxonomy of medical review procedures, we will identified those 
states which have the most aggressive medical review procedures.  These states 
along with others selected in consultation with the NJ MVC Medical Review 
Unit, formed the base for a sample of  17 states that were  interviewed 
regarding models of reporting and their effectiveness.  Using these data, the 
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1.Progress this quarter by task:
Task I: Literature Review: The literature search used using several databases 
at NJIT’s Van Houten Library.  The major databases we used included: TRIS, 
Medline, Lexus-Nexus, EBSCO Research Databases, Science Direct, and JStor.  
Other sources included searching the sites of the various University 
Transportation Research Centers, NHTSA, AASHTO, AAMVA, and NJDOT 
Research Home 
Page.  This task continued throughout the entire project to make sure we added 
recently published sources.  This task has been completed.

Task 2: Development of the Taxonomy – We have recoded the AAMVA survey of 
medical review procedures and evaluated each state according to our new code.  
This recoding gave numerical values for each state so that those with high 
scores represented states with more active and aggressive medical review 
procedures.  Based on the outcomes, we grouped states with similar scores and 
identified states to be included in the sample. We have already obtained a 
list of all medical review directors for the 50 states, District of Columbia 
and Canadian Provinces.  These have been entered into a database.  This task 
has been completed.

Task 3 & Task 4: Development of survey instrument and Choice of the Sample The 
survey instrument was developed in consultation with the Contract Customer and 
the Project Manager.  The sample was developed with similar consultation.  
This task has been completed.
Task 5 & Task 6.  Conduct of survey and Summary of survey responses.  Letters 
were mailed to twenty-three jurisdictions requesting their participation in 
the survey.  Follow up phone calls were made.  Of the twenty–three 
jurisdictions, seventeen responded and seventeen interviews have been 
completed.  For each completed interview, transcripts have been completed and 
an analysis has been performed comparing jurisdictions on key variables. This 
task has been completed.
Task 7 & Task 8.  Development of conclusions and best practices and the Final 
Report.  Those practices which related to more effective referral and other 
medical review processes were identified through analysis of the survey   The 
final report has been completed and submitted to our NJMVC customer, Kathy 
Higham and our project ma

Project Completed
Task 1 – Literature Review: This has been completed.

2. Proposed activities for next quarter by task:

researchers proposed recommendations for the medical review process for 
licensed drivers.
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 Modified Contract Amount $0.00
 Total Project Expenditure to date $109,448.00
 % of Total Project Budget Expended 85.86%

$127,480.00 Total Project Budget

6. Budget summary:

TASK 6.  Summary of survey results
Product:  Working paper summarizing the results of the survey.

Task 7.  Development of conclusions and best practices

Product:  Presentation to MVC Client

TASK 8.  Final report
Product:  Final Report

TASK 2 –Development of the Taxonomy – This activity is completed and the final 
results have been presented to MVC Medical review unit for Comment.
Task 3 & Task 4: Development of survey instrument and Choice of the Sample: 
This activity has been completed
Task 5 & Task 6.  Conduct of survey and Summary of survey responses. The 
conduct of the survey and the analysis is completed.
Task 7 & Task 8. Development of conclusions and best practices and Draft of 
the Final Report.  Following analysis of the survey, the researchers will 
presented a summary of the best practices in identifying medically at risk 
drivers and the alternative arrangements for dealing with them (e.g. training, 
restricted license, loss of license) as well as problems that are associated 
with various arrangements.  The Final Report was submitted in December.

3. List of deliverables provided in this quarter by task (product date):

4. Progress on implementation and training activities:

5. Problems/proposed solutions:
No Implementation and Training Activities have taken place.

No extraordinary problems have been encountered in the project
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